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15 April  

1. No Work on Site 
 

16 April  07:00 – 16:00 
1. Met with Nick Reker, FCI at the 345 Burma Road facility.   

a. FCI would like to pursue additional borings around the job site to re-classify the soil from Type H to 
Class II if possible to reduce off haul costs. 

b. They bid the job quickly and therefore need to push out the approval date – will sign documents this 
Friday.  Hope is to be able to start work within the 55day exclusion period.   

c. They have a list of priorities needed for the start of work – precast piles, precast walls, PTFE bearings.  
These items have long lead times and require our quick approval. 

d. Tentative dates for a preconstruction meeting have been determined as April 30 @ 13:00 or May 01 @ 
10:00.  Approximately 20 people from the Contractor. 

e. Subs requiring pre-meetings – Confab (Bikepath), Kie-Con (Piles and Walls) & XKT (Service Platform). 
f. Nick asked for some office space at Pier 7 – either 3 cubicles or a location for a small trailer. 
g. Briefly discussed the E27 conflict and the pending CCO. 
h. Discussed ISDs and they are open to having the Department perform this work.  Looked into the 

specifications and there is work that requires FCI to field measure column bars.  Will need to discuss 
this topic further. 

i. Provided him with two copies of the 50 scale deck contours. 
j. Discussed the use of flash drives to transfer electronic files – OK.  We will be communicating via email 

but providing hard copies per the plan. 
2. Reviewing Contract Plans and Special Provisions – noted that the service platforms were still being designed to 

ACI, AISC and CBI codes.  This was a point of contention on the Skyway contract where OSD insisted that the 
design be based upon AASHTO which requires a two-fold increase from the CBI codes.  Sent email message to 
Design asking for confirmation that this is acceptable. 

3. Sent email to PB requesting that any additional information regarding BASE work be daylighted now before 
work starts. 
 

17 April  07:00 – 16:00 
1. Doug Brittsan, FT&I, called asking why micropiles were mentioned in my previous email.  Informed him that 

there are micropiles used on site but that the Contractor has AVAR on board.  Since there are no details, it is 
not determined if they are trying to use and alternative system developed by AVAR but not on the Department’s 
approved list. 

2. Sent email to Hasan asking that OSD formally request elimination of the Constractor’s ISD work and taking the 
work in-house.   

3. Sent email to Mohan Char requesting clarification on the revised plan sheets handed out last Thursday.  The 
hatching on the demolition limits now shows the work being completed on this contract.  Additionally asking why 
they went from one sided transverse stressing to two sided stressing.  He will get back to me tomorrow. 

4. Following up with Taz, Culver Group, on the 3-D scan file.  He indicates that the file size was too large to email 
so he will deliver a CD copy of the file. 

 
18 April  07:00 – 16:00 

1. Field – Jeffco continues to paint structure. 
2. Continue review of plans and specifications. 
3. 50 Scales – Hubert Wong’s review has found errors discrepancies in the printouts.  Forwarded queries to 

Design for further review. 
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4. Mohan Char responded back on the prestressing changes in the preliminary update sheets.  The original plan 
sets depicted two sided transverse stressing but was changed to one sided stressing after concerns regarding 
possible obstructions from the adjacent detour structure.  Desire is to go back to one sided stressing.  Informed 
him that this change will result in costs increases and will not be executed unless structurally required. 

5. Discussion with Deanna on job issues: 
a. ISDs – Ade’s email requested the change but needed further discussion. 
b. Electronic file transfer to Flatiron – will depend upon Jaime and Mike Whiteside. 
c. Demolition – need to check with Cleveland if they have signed a contract with Flatiron.  Concept is to 

keep the demolition work with the OTD II Contractor rather than have an additional Prime Contractor on 
the same site during the traffic switch. 

6. Met with Rick Erskine regarding benchmark discrepancies between the State and Culver Group surveys.  A 
Survey request will be issued for them to re-verify the vertical controls within the Mole Area. 
 

19 April  07:00 – 16:00 
1. Field – Jeffco continuing paint work.  MCM placing slurry behind Wall A at four locations. 
2. Received new CAD file from Gabriel Tcruz containing the bike path and maintenance alignments. 
3. Sent preliminary CCO sheets to Nick Reker, Flatiron, detailing changes to the OBG at the Pier E27 conflict. 
4. Continue plan and specification review – sent latest job item split to the Resident Engineer – Jeannie 

Balderramos. 
5. Spoke with Bill Almeida and the Paint Shop would prefer Construction to keep the unabated steel parts at the 

jobsite until such time that they are ready to received. 
 
20 April  07:30 – 16:00 

1. Field – Complete painting of steel on site. 
2. No OTD Detour Schedule Meeting – impromptu project meeting: 

a. Off haul of material stored on the old EB roadway to commence Monday. 
b. MCM has doors on order for Walls  B & C on the south side of the jobsite.  Kingston to hold off on gawk 

screen removal until doors have been installed. 
c. K-Rail moved closer to the abutment edge to limit access to the elevated free edge.  May need to post 

some fall protection warning signs at this location. 
d. Asked MCM to sandbag door at Wall A by E33. 

3. Presidio Viaduct Tour 
4. New 50 scales issued by Mohan Char, AECOM, for review.  Sent copies to Nick Reker.   

 
21 April 
 1. No Work On Site 

  
 


